


RESOLUTION OF THE
WHITE MOUNTAIN APACHE TRIBE OF THE
FORT APACHE INDIAN RESERVATION

- WHEREAS, the Tribal Council has been advised by Billy Kane, Executive Director of the Tribal Human Service Center Office that the Hud-Menninger Demonstration Project No. 16-31 has been inadvertently interrupted and delayed because it was mistakenly grouped with the HUD 16-30 Project which is being held up until certain managerial problems are resolved in the Tribal Housing Authority, and
- WHEREAS, the Architect schematics must be completed during the month of July, 1982 in order to have a timely commencement of the construction of the HUD-Menninger Project, and
- WHEREAS, the HUD-Menninger Project should be an entirely separate project from the regular HUD Project No. 16-30.
- BE IT RESOLVED by the Tribal Council of the White Mountain Apache Tribe that it hereby declares that the HUD-Menninger Project be considered as separate and distinct from the regular HUD Project No. 16-30.
- BE IT FURTHER RESOLVED by the Tribal Council that it hereby directs the immediate completion of the Architect schematics and plans for the Hud-Menninger Demonstration Project No. 16-31 so that construction can begin on the HUD-Menninger units according to the schedule already agreed upon.

The foregoing resolution was on July 08, 1982 duly adopted by a vote of 9 for and 0 against by the Tribal Council of the White Mountain Apache Tribe, pursuant to authority vested in it by Article V, Section 1 (i) of the Amended Constitution and By-Laws of the Tribe, ratified by the Tribe June 27, 1958 and approved by the Secretary of the Interior on May 29, 1958, pursuant to Section 16 of the Act of June 18, 1934 (48 Stat. 984).


Chairman of the Tribal Council

RECEIVED
JUL 15 1982
FORT APACHE INDIAN
AGENCY
WHITERIVER


Secretary of the Tribal Council